

Yippie, basic structure	
Tooltip Length	150 Note:
Focus length	900 Based on Hart and Chep
Event length	1400
Number of tooltips	210
Number of focii	150
Number of events	450
Characters per year (TT)	7875
Characters per year (focii)	33750
Characters per year (events)	157500
Total characters (TT)	834750
Total characters (focii)	3577500
Total characters(events)	16695000
Total characters (sum)	21107250

Amur	
Tooltips	30 Basd on current Amur
Focii	180
Events	110


Characters (TT)	4500
Characters (focii)	162000
Chatacters (events)	154000
Characters (sum)	320500

Presidents	Years content
Nixon	16
Warren	2
Shriver	1
Goldwater	4
Ford	3
Rockefeller	8
Reagan	8
Romney	4
Schafly	4
Humphrey	12
Kennedy	8
JFK	4
McGovern	2
Chisholm	4
Burton	4
Stevenson	4
Connally	4
Yorty	8
Black	3
Hall	3
	106

Crises			
Estimate	30000	per potential President	
Hawaii	82 (Events)		114800
OFN 1973	390000		
Dominican 1964	30000		
Haiti 1967	150000		
Cuba 1970	390000		
Cuba 1972	390000		
Philippines 1965	150000		
Indonesia 1965	150000		
Indonesia 1970	390000		
Papua 1963	30000		
West Africa	30000		
Congo	150000		
Madagascar	30000		
Total estimate	2394800		
Germany	150000	Estimated	V&J Demo
Skeletons	100000	Ave. Based on current Argentina	
Argentina	100000	Half-off	
Haiti	25000	25%	
Suriname	25000	25%	
Andes	100000		
United Kingdom	150000	150%	
Philippines	100000		
Indonesia	100000		
Papua	25000	25%	
Islands	100000		
DV-South Africa	100000		
DV-Togo	25000		
DV-Niger	10000		
DV-Liberia	10000		
DV-Zanzibar	10000		
DV-Kenya	25000		
DV-Uganda	25000		
Remaining skeletons, tariffed at 10%	290000		
Total	1220000		


Total characters needed	25217550		
Words	3763813,43		
Pages	10507,3125		
Estimate already done	25%		
Quota	5		
Number of writers on the team	42		
Current number of <i>active</i> writers	15		
Theoretical output per writer	7000		
Actual output per week	81650		
Theoretical output per week	105000		
Theoretical maximum output per week	294000		
Theoretical double-speed maximum output	588000	ETA	Days
Weeks until completion, Actual	231,64	23-10-2030	1621
Weeks until completion, Theoretical	180,13	27-10-2029	1261
Weeks until completion, Theo/Maximum	64,33	09-08-2027	450
Weeks until completion, Theo/Max/Double-speed	32,17	27-12-2026	225
Yippie (Base)	21107250		
Yippie (Crises)	2184800		
Debroulliez-Vous	495000		
V&J Demo	150000		
Amur	320500		
Other updates	725000		

Localization based on origin



■ Yippie (Base) ■ Yippie (Crises) ■ Debroulliez-Vous ■ V&J Demo ■ Amur ■ Other updates

Previous, without Yippie



■ Debroulliez-Vous ■ V&J Demo ■ Amur ■ Other updates