

Category	Content	Subcontent	Design Status	Code Status	Effects Status	Loc Status	GFX Status	Other Status (1)	Overall Status	Notes	Assignees		
Overall	Balance Balance Balance		-	-	Hardly	-	-	-	Not Begun	Balance Balance Balance	-	-	-
	Bug Fix Bug Fix Bug Fix		-	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun	Bug Fix Bug Fix Bug Fix	-	-	-
Germany General	Mechanical Rework & Consolidation	Kartenhaus	Complete	Complete	Complete	Mostly	Mostly	-	Mostly				
		Staatmaschine	Mostly	Mostly	Partially	Hardly	Partially	-	Partially				
		Situations	Complete	Mostly	Mostly	Mostly	Mostly	-	Mostly				
		Pieces of Tomorrow ("toolbox")	Mostly	Mostly	Partially	Partially	Hardly	-	Partially				
		Adapting effects to new media	Not Begun	-	Not Begun	-	-	-	Not Begun				
	Foreign Ministry (Auswärtiges Amt)	Mechanic	Partially	Partially	Hardly	Not Begun	Not Begun	-	Hardly				
		Diplo Decisions/Chains	Not Begun	Not Begun	Not Begun	Not Begun	-	-	Not Begun				
	Intro content and Kampfzeit	Intro Tree	Mostly	Mostly	Partially	Partially	Complete	Not Begun	Partially				
		62-63 Tree	Mostly	Hardly	Hardly	Hardly	Partially	Not Begun	Partially				
		Contender Kampfzeit Trees	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun				
		Himmler Intro Tree	Complete	Complete	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Heydrich Intro Tree		Mostly	Complete	Not Begun	Not Begun	Complete	Not Begun [2]	Partially				
	Starting OOB Update		Complete	Complete	-	-	-	-	Complete	Might require adjustments	Kateryna	BlackTiger	
Bormann	The Will of the State Rework		Complete	Complete	Complete	Mostly	Complete	-	Mostly				
		Situation	Complete	Complete	Complete	Complete	Mostly	-	Mostly				
	Dismantlement I	Anti-Reformist	Complete	Complete	Complete	Complete	Not Begun	-	Mostly				
		Anti-Reactionary	Complete	Complete	Complete	Complete	Not Begun	-	Mostly				
	Dismantlement II	Situation	Complete	Complete	Complete	Complete	Mostly	-	Mostly				
		Anti-Reformist	Complete	Complete	Complete	Complete	Not Begun	-	Mostly				
	Event Design & Implementation	Anti-Reactionary	Complete	Complete	Complete	Complete	Not Begun	-	Mostly				
		Phase 2 Wrap-Up	Complete	Complete	Not Begun	Complete	Not Begun	-	Partially				
		Oil Crisis	Complete	Complete	Not Begun	Complete	Not Begun	-	Partially				
	Tree Effects & Content	Opulence	Complete	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Interregnum	Complete	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Opulence	Not Begun	Not Begun	Not Begun	Not Begun	Mostly	-	Not Begun				
		Interregnum	Not Begun	Not Begun	Not Begun	Not Begun	Mostly	-	Not Begun				
	Situations	Opulence	Mostly	Partially	Hardly	Partially	-	-	Partially				
		Herbst	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Successor Trees	Interregnum	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Klopper	Complete	Complete	Not Begun	Not Begun	Partially	-	Partially				
		Eggruber	Complete	Complete	Not Begun	Not Begun	Partially	-	Partially				
		Oberländer/Biedenkopf	Complete	Complete	Not Begun	Not Begun	Partially	-	Partially				
	Wegener	1972-1974 Content	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun	NOT COMING ON THIS RELEASE (unless a miracle happens)			
		Dismantlement III	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Wegener Dem/Germany	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
Speer	Situations	Sondergericht review	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		State of the Reich	Mostly	Mostly	Mostly	Mostly	Complete	-	Mostly				
	Mechanics	Architecture	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Keesinger	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Phase 2 Trees Implementation & Effects	Speer/Architecture	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Economy	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Science	Mostly	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Military	Partially	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Oil Crisis		Mostly	Not Begun	Not Begun	Not Begun	Not Begun	-	Hardly				
		Tree	Complete	Complete	Not Begun	Not Begun	Mostly	-	Partially				
	Slavic Spring (Speer version) + Domestic events	Events	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		On-map Effects/Tags	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Situation	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Epilogue (Speer)		Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Epilogue (Oberländer)	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Epilogue (Dem/Germany)	Provisional Government	Mostly	Not Begun	Not Begun	Not Begun	Not Begun	-	Hardly				
		Dregger Intro	Mostly	Not Begun	Not Begun	Not Begun	Not Begun	-	Hardly				
		Vogel Intro	Mostly	Not Begun	Not Begun	Not Begun	Not Begun	-	Hardly				
		Kartenhaus Adaptation	Partially	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
Other	Skeletons	Ostland (Baltic)	Hardly	Not Begun	-	Not Begun	Not Begun	-	Not Begun	DESIGNER RECRUITMENT REQUIRED			
		Belarus	Mostly	Not Begun	-	Not Begun	Not Begun	-	Not Begun		SlavNextDoor	BlackTiger	Lamounier
		Moskowien	Partially	Not Begun	-	Not Begun	Partially	-	Hardly	DESIGNER RECRUITMENT REQUIRED			
		Ukraine	Partially	Not Begun	-	Not Begun	Not Begun	-	Hardly		Numa		
		Kaukasien	Complete	Complete	-	Partially	Mostly	-	Mostly	does not take account Dem Slovakia	Lamounier	BlackTiger	Kateryna
		Slovakia	Complete	Complete	-	Partially	Complete	-	Mostly		Kateryna	LeoJ	
		Bulgaria	Mostly	Not Begun	-	Not Begun	Hardly	-	Hardly		The_Doat	Kateryna	
		France	Complete	Partially	-	Partially	Partially	-	Partially		Manuun	KingDragon	NotHere
		Denmark	Mostly	Mostly	-	Mostly	Complete	-	Mostly		Daffy		
		Norway	Complete	Partially	-	Partially	Mostly	-	Partially		Lamounier	Bruhingrad	Kateryna
		Finland	Mostly	Not Begun	-	Not Begun	Not Begun	-	Hardly	Might be in Russia patch	Kateryna		
		Sweden	Complete	Mostly	-	Partially	Complete	-	Mostly		Kateryna		
	Hungary/Romania	Romania Wrap-Up	Complete	Partially	-	Hardly	Partially	-	Partially		Kateryna	LeoJ	
		Transnistria Rework	Complete	Partially	-	Not Begun	Mostly	-	Partially		Kateryna	LeoJ	
		Hungary Rework	Mostly	Not Begun	-	Not Begun	Hardly	-	Hardly		LeoJ	Kateryna	
		2nd Hun-Rom War	Mostly	Hardly	-	Not Begun	Mostly	-	Hardly		Kateryna	LeoJ	Bruhingrad
	Switzerland	Full Skeleton	Mostly	Not Begun	-	Not Begun	Partially	-	Hardly				
		Operation Tannenbaum	Partially	Not Begun	-	Not Begun	Not Begun	-	Hardly				
CRF	Wegener	1972-1974 Content	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Dismantlement III	Not Begun	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Topp	Partially	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
		Biedenkopf	Hardly	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun	Brandon			
		Glötz	Hardly	Not Begun	Not Begun	Not Begun	Not Begun	-	Not Begun				
	Skeleton	Transnistria Republic	Not Begun	Not Begun	-	Not Begun	Not Begun	-	Not Begun				
		Escalation	Hardly	Not Begun	-	Not Begun	Not Begun	-	Not Begun				
	Russo-German War	War	Hardly	Not Begun	-	Not Begun	Not Begun	-	Not Begun				

[1] Other associated content - event chains, mechanics, etc.

Insert note on cell to detail what "other" is.

[2] Events